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PARTNERING MEETING DRAFT MINUTES 
NSA PANAMA CITY 

April 10, 2013, Virtual 
 
Leader:  John Winters  
Timekeeper:  Tom Johnston 
 
Members Present: Charles Cook NAVFAC SE 
 Mike Clayton NSA PC 
 Tom Johnston Tetra Tech, Pittsburgh 
 Richard Lee NSA PC 
 Rich May Tetra Tech, Tier II Link 
 Gerry Walker Tetra Tech, Tallahassee 
 John Winters FDEP 
 
 John Schoolfield NAVFAC SE (NOSC) 
 
 Pat Franklin TME, Facilitator 
 Libby Claggett Tetra Tech, Jacksonville, Scribe 
 
Meeting Start Time:  9:30 a.m., ET 
 

 
1. Check-In/Introductions/New Members/Opening Remarks/Head Count and Proxies/Guests 
 
Team members shared events since the last meeting.  Gerry Walker was added to the Team as a new 
member replacing Larry Smith.  Jennifer Conklin was hired as a new RPM in the Federal Programs 
Section at the FDEP, and RPMs are being shifted to ease job duties.  Jeff Lockwood will be taking over 
RPM duties at Panama City for John Winters after the next face to face meeting.   
 
2. Action Item Review and Minutes Approval  
 
The action item list was updated.   
 

OPEN ACTION ITEMS 

Action Item 
# 

Responsible 
Party 

Status 
Due 
Date 

Action Item 

A-0911-12 
Charles  

(previously 
Tread) 

Done 12/31/11 

Will determine what is required for the LUC 
tracker in NIRIS.  12-2011 Update:  Waiting 
on input from Bob Fisher.  09-2012 Update:  
Old LUCs were reviewed and it is not clear to 
NAVFAC if they were done on a Statement 
of Basis (SB) or not.  Bob understands a 
Memorandum of Agreement is required.  
FDEP stated a Permit Mod is the legal 
document and the SB and CMIP are used 
until a “bundle” of mods can be made.  
01-2013 Update:  NSA Panama City has not 
been populated yet in NIRIS.  04-2013 
Update:  Per Charles, there is data for 
Panama City in NIRIS.  Bob Fisher is still 
working on the LUC Tracker in NIRIS.   
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OPEN ACTION ITEMS 

Action Item 
# 

Responsible 
Party 

Status 
Due 
Date 

Action Item 

A-1211-01 
Richard and Mike 

(to develop the 
LUC matrix) 

Done 2/08/2013 

Investigate funding options to develop a 
basewide HASP.  06-2012 Update:  There is 
some funding in JM73 that could be used for 
a basewide HASP; more funding is needed. 
09-2012 Update:  Tread has asked about 
basewide HASPs, but no one at NAVFAC 
knows about it – always done on a 
site-by-site basis and not basewide.  Funding 
has to be tied to a site.  Will try to fund under 
FY13 under AOC 1.  01-2013 Update:  
NAVFAC needs a better determination of 
funding before a basewide HASP can be 
considered.  Tom added that USACE 
standards (EM 35) are being applied to 
HASPs, which undermines the concept of an 
umbrella HASP.  Rich added the original 
intent of the action item was to develop a 
spreadsheet (guide) of sites and their LUCs 
and restrictions.  The Team agreed that a 
basewide HASP is not what is needed.  A 
LUC matrix should be developed for each 
site.  The matrix should include a map for 
each site showing the boundaries, within 
each boundary, notes about protection 
issues, limitations on depth, contaminants, 
and training requirements.  04-2013 Update:  
Richard provided a draft on February 8.  
Comments have been received from FDEP 
and Tom J.  Comments need to be 
addressed.  Richard and Mike need 
confirmation on the training requirements 
from safety oriented people. Charles said the 
Navy has H&S people that could confirm the 
training requirements. With the exception of 
SWMUs 2, 3, and 10, most of the sites are 
petroleum related.   
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OPEN ACTION ITEMS 

Action Item 
# 

Responsible 
Party 

Status 
Due 
Date 

Action Item 

A-0612-05 Charles Ongoing 4/01/2013 

Send John a copy of the monitoring well 
inventory.  09-2012 Update:  The monitoring 
well inventory is not accurate and is in the 
process of being updated.  01-2013 Update:  
Tread has not been able to get the well 
inventory updated.  There is a short list of 
monitoring wells that can be abandoned.  
John requested the list of wells to be 
abandoned be brought to the Team for 
approval before wells are abandoned.  
04-2013 Update:  Charles needs to verify the 
well locations before a contract can be written 
to perform the well inventory.  John W. 
suggested a site visit with Jeff Lockwood 
coming on board.  There was a contact 
awarded by Tread for 70 wells; however, the 
cost to abandon was not sufficient.  Funding 
is not the issue – the exact location of the 
wells (well survey) is the issue.  Charles 
suggested to determine NFA sites with no 
further monitoring and abandon those wells.   

A-0612-07 Mike Done 8/15/2012 

Determine when the last review of the CRP 
and RAB was. 09-2012 Update:  No 
information could be found.  Mike will talk 
with Steve Applegate regarding the RAB. 
01-2013 Update:  Mike needs further 
guidance from the Team on what to present 
to Steve Applegate.  04-2013 Update:  Mike 
contacted the liaison between the Base and 
the community.  The liaison suggested using 
public notices.  The Navy (Helen Lockard) 
said to put a public notice in the newspaper.  
There is also a web newspaper that (per the 
liaison) that can be used for the public notice.   

A-0912-01 
Gerry  

(previously Larry) 
Done 10/1/2012 

Send John the data collected by SACAL for 
Sites 98, 325, and AOC 2 (in multiple data 
dumps).  01-2013 Update:  Larry sent 
information to Charles.  Larry will send the 
data to John. 

A-0113-01 Charles Done 1/11/2013 
Charles is to send his contact information to 
Team members.   

A-0113-02 Charles Ongoing 2/8/2013 
Charles is to verify the dates in the FY 2013 
Petroleum SMP and send any changes in a 
letter to John.   

A-0113-03 Tom Done 1/14/2013 
Tom is to send the revised CAMP to Team 
members for review.   

A-0113-04 Team members Done 1/21/2013 
Team members are the review the Exit 
Strategy (sent by Tom on January 6) and 
send any changes to Tom.   

A-0113-05 Charles/Tread Done 1/15/2013 
Charles and Tread are to provide the Navy 
policy regarding RABs to Mike.   
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OPEN ACTION ITEMS 

Action Item 
# 

Responsible 
Party 

Status 
Due 
Date 

Action Item 

A-0113-06 Richard Done 1/11/2013 
Richard is to send Charles an electronic 
version of the Corrective Action Permit. 

A-0113-07 Charles Ongoing 
By the next 

meeting 
Charles is to develop a milestone schedule 
for NSA Panama City.   

A-0113-08 Charles Done 2/20/2013 
Charles is to try to obtain the December 2010 
Tier II presentation from John Schoolfield.   

A-0113-09 Charles Done 2/20/2013 
Charles is to take the lead on preparing and 
giving the Tier II presentation on 
March 19, 2013, at 1:00 p.m. EST.   

A-0113-10 Libby Done 1/10/2013 
Libby is to send Charles the 2008 Tier II 
presentation.   

A-0113-11 Tom Done 2/20/2013 
Tom is to arrange the conference call on 
February 27, 2013, at 10:00 a.m. EST to 
discuss the Tier II presentation.   

 
Action Item:  Richard is to send the LUC matrix document to Team members.  Done 
 
Action Item:  Charles is to finish the LUC matrix document regarding training requirements.    
 
Action Item:  Charles is to verify NFA sites with no monitoring (i.e., AOC 2 and SWMU 2) where the 
monitoring wells can be abandoned.   
 
Action Item:  Charles is to prepare a public notice for the CRP/RAB.   
 
Consensus Item 0612-01:  The Team reached consensus to approve the January 2013 meeting minutes 
as final. 
 
Action Item:  Tom is to update the Team Charter with contact information for Gerry Walker.   
 
3. Naval Operations Support Center (NOSC) 
 
There was not enough funding to complete the sampling; therefore, a partial sampling was conducted.  
Additional sampling was performed when funding was received, and the sampling results were included 
in the project notes.  Engineering Strategies would like to get a driller on location as soon as possible.  
John W. said he thought point numbers 5 and 6 were to have three soil samples collected from each core 
doing down to refusal and a conductivity probe was going to be used to determine where to collect soil 
samples from the other four locations.  John S. said a conductivity probe was going to be used at all six 
locations.  Larry Smith is going to be a subcontractor for Engineering Strategies working on this project.  
Gerry Walker stated under CTO 0073 JM73 there is a task for subcontractor oversight if needed.  John S. 
said this would not be necessary since Larry Smith has been brought on board.   
 
John W. stated that Item 4 in the project notes may need to be updated because he was expecting three 
soil samples from six locations (as stated in the Work Plan).  John W. asked who was doing the Phase I.  
John S. stated it has not been done yet, and it will be contracted with Engineering Strategies.  John W. 
stated he would like the DTPT rig to collected the samples (since the rig will already be out there) instead 
of hand augering.  John W. stated the Phase I could begin now, and he will provide comments via email 
to John S. on the project notes.  John S. said he would like to abandon the dry monitoring wells when the 
drill rig is out there, and John W. agreed as long as they have bentonite to plug the holes.   
 

Comment [JT1]: Please have Gerry verify. 
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4. Site 98 Update 
 
Tetra Tech, per the request of the Navy, is to prepare letter reports for Sites 98, 325, and South Dock.  
Tetra Tech located the wells and obtained GPS coordinates, but was not able to locate all of the 
South Dock locations.  Tetra Tech contacted SACAL and has obtained the lab data.  Data validation 
should be complete by tomorrow and they are working on the figures.  The report will be written when the 
validated data and initial figure generations is competed.  The preliminary data appears to be all 
non-detect for soil.  Per John W., Site 98 can have a SAR for complete NFA or LUCs.   
 
Per Charles, South Dock will be a separate report.   
 
Per John W., Site 98 and 325 could obtain NFA with additional sampling, a dig (at Site 325), and four 
quarters of groundwater monitoring if the Navy agrees.  Mike agreed this would be a primary goal for the 
Base.   
 
5. Site 325 Update 
 
Per the discussion above, the goal for Site 325 is to excavate the contaminated soil and perform four 
quarters of groundwater monitoring in order to obtain NFA.  Charles asked if there was enough data to 
size the dig.  John W. said to wait until the Tetra Tech report is sent and review the recommendation in 
the report.  Charles has mentioned the possibility of NFA to Robbie Darby, who agreed to try to obtain 
NFA.   
 
6. AOC 2 – South Dock Update 
 
See discussions above. 
 
Charles asked if the petroleum sites need to be in the HSWA permit if they are strictly petroleum.  Mike 
said FDEP has requested this information in the past, and John W. agreed.  Tom J. stated there was an 
SRCO on Building 278, and that site would not be listed in Appendix A8 – it would be no further action 
and moved to Appendix A7.   
 
7. AOC 1 
 
Tom said the report with the updated data is in internal review.  At AOC 1, there have been multiple wells 
installed by multiple contractors.  Some wells have the same sequential number (i.e., MW4, PCY-13-4S), 
and in the latest round 4S got sampled, not MW4.  This has been called out in the report in order to 
ensure the correct wells are sampled in the next round of sampling.  The report is scheduled to be issued 
next week in draft form.  John W. said the contractor performing the sampling should have a figure with all 
of the monitoring wells to be sampled highlighted.  Tom stated that he did not foresee a problem with the 
next round of sampling.   
 
Charles asked if the goal would be to try to obtain NFA or if this is not possible.  Tom said that with the 
continuing source of contamination in the soil, it delays the time to achieve the SCTLs.  If the source were 
removed, SCTLs could be achieved more quickly; however, there is free product under Building 399, but 
excavating under the building is not practical at this point.   
 
8. Other IR and Petroleum Sites Issues 
 
John W. suggested review the LUCIP information (i.e., G300 has a conditional SRCO with groundwater 
monitoring) and determine the sites that still have work to be performed.  Charles suggested developing a 
table with the monitoring requirements of the different areas.  John W. stated the CAMP has the 
information (dates) in there.  Tom said the reports and their dates are in the CAMP along with LUC 
inspections, but not monitoring events.   
 

Comment [JT2]: Validated data indicate that 
sample PCY-0098-4-6-SB-SS3 had detectable 
PAHs in the 5 to 420 ug/kg range, and “SS2” 
and “SS3” had detectable tot. pet. hydrocarbons 
at 30 and 45 mg/kg, respectively. 
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Action Item:  Charles and Tom are to develop a table with the monitoring requirements of sites with 
conditional SRCOs/LUCIPs (G300 and AOC 1 for example).   
 
9. Monitoring Well Abandonment Project 
 
As discussed during the action item review, Charles suggested and Team members agreed to determine 
NFA sites with no further monitoring required and abandon the wells associated with those sites.  Charles 
was assigned the action item. 
 
10. Tier II Update 
 
The last Tier II meeting was a virtual meeting March 19, 2013.  Major discussion topics included 
reorganization and funding updates, Tier I Team reports and Exit Strategies, Exit Strategy revision, 
NSA Panama City Tier I Team presentation, review tier II FY 2013 goals, Tier I Team recognition, FDEP 
combined cleanup rules, and the Remediation Innovative Technology Seminar (RITS).  The next meeting 
is scheduled for June 19-20, 2013, in either Orlando or Jacksonville with the Key West Tier I Partnering 
Team presenting.   
 
Discussion ensued regarding the FDEP combined cleanup rules.  Rich stated if any Team member 
wanted the link to the information, please contact him.   
 
If any Team members want further information on the RITZ, contact Charles and he can sign them up.   
 
The full update provided by Rich is included at the end of the minutes.   
 
11. Facility Update 
 
The facility won the Gulf Guardian Award for their shoreline project in the Partnering category.   
 
The CO will be leaving in the summer around July.   
 
12. CAMP/Petroleum Site Management Plan (SMP)/Exit Strategy 
 
John W. said that, except for UST 362, the Exit Strategy looks good.  It will need to be decided how the 
Exit Strategy will be handled after John W. leaves the Team.  Tom added one of the most valuable items 
on the Exit Strategy is knowing when a report was done and/or approved.   
 
Regarding the CAMP, the revenue reviews are coming up in late September 2013.  The Team will need 
to complete a remedy review for each place where there is a CMIP or a conditional SRCO.   
 
John stated the LUC inspection report dates were met, and the LUC certifications are completed.  
 
The Petroleum SMP shows that Site G300 has a July 2013 due date for a draft monitoring report 
(May 2013 due date for final report), and the next monitoring report date is July 2015.  John said this 
needs coincide better with the CAMP regarding sampling.  Charles needs to get someone set up to 
perform the sampling for Site G300.  Charles said he has a contractor that is going out there now, and his 
contract can be modified to perform the sampling.  John suggested revising the draft monitoring report 
due date to July 31 2013 and the final report due date to October 31 2013 in  the Petroleum SMP.  Tom 
indicated that the CAMP has the final report due in October 2013.   
 
Rich indicated that SMPs, Petroleum SMPs, and CAMP all carry commitment dates and all should agree; 
the Exit Strategy is more of a status tracker.   
 
On the Petroleum SMP, AOC 1 reports are listed as to be determined.  The report should have been 
submitted in 2012, but there was a problem with the data.  Tetra Tech is preparing the report, and it 
should be issued as a draft document next week.  The draft monitoring report date should be 
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May 31, 2013, and the final date should be August 31, 2013 (Year 1).  The next sampling event will be in 
2014 along with the reports in May and August 2014 (Year 2).   
 
Action Item:  John is to write a letter commenting on Rev. 25 of the CAMP.   
 
AOC 2 – South Dock for the draft and final Site Assessment Status Report dates should be 
June 30, 2013, for the draft and September 30, 2013, for the final.  
 
UST 362 diesel spill needs funding.  Sampling report dates need to be changed.   
 
The Petroleum SMP date for the NOSC report should be changed to August. 
 
Action Item:  Rich is to send the Petroleum SMP with updated dates to Team members.   
 
Action Item:  Tom is to send the CAMP with updated dates to Team members.   
 
13. Facilitator 
 
It was decided that inducting Gerry Walker as a Team member will be held off until Jeff Lockwood is on 
the Team so both can in inducted at the same time.   
 
Team members gave their status of the Team on a 1 to 5 scale.  The average was 3.  Pat asked what 
Team members thought the Team needed to do to move up a notch.  Answers included the following: 

 Completing work planned,  

 Better communication,  

 Trust (actions speak louder than words),  

 Completing commitments,  

 Ensure new Team members are “rolled in” and progress does not go backward, and  

 Meeting Florida requirements and having a “complete” package to give new contractors.   
 
14. Meeting Closeout 
 
Action and Consensus Item Review 
 
Action and consensus items were reviewed and provided on the following page(s).  
 
Meeting 
 
The next meeting is a scheduled for Wednesday, July 17, 2013, beginning at 9:00 a.m.  
Central Time at St. Andrew Park, Panama City, Florida.  Charles Cook will be the Team Leader, and 
John Winters will be the Time Keeper.   
 

DRAFT MEETING AGENDA 

Description Presenter Time 
Category/ 

Expectation 

Check-In/Introductions/New Members/Opening 
Remarks/Head Count and Proxies/Guests 

Leader 15 min Decision 

Action Items and Parking Lot Review/Minutes 
Approval/Agenda Changes/Team Charter 
Review/Ground Rules Review  

Leader 15 min Information 

Training  Pat  30 min Training  

Building 325 Update Charles 5 min Information 

AOC 2 Update Charles 5 min Information 

Building 98 Update Charles 5 min Information 

South Dock Update Charles 5 min Information 
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DRAFT MEETING AGENDA 

Description Presenter Time 
Category/ 

Expectation 

Monitoring Well Abandonment/Repair Update Charles 30 min Discussion 

Tier II Update Rich 15 min Information 

CRP and RAB Update Mike  15 min Information 

Permit Renewal Charles 15 min Information 

Milestone Schedule Charles 15 min Information 

NOSC Sampling Results John S. 15 min Information 

Other Issues and Transition Team 15 min Information  

New Member Induction – Gerry Walker and 
Jeff Lockwood 

Pat/Team   

Meeting Closeout; Action Item Review; Next 
Agenda; +/- 

Team 30 min Planning 

CAMP/Exit Strategy/Milestone Schedule (to be discussed with site update) 

 
Tentative Meeting Dates/Location 
 
October 9, 2013  Virtual 
 

PLUS/DELTA 

+  

Discussions on NOSC and Sites 98, 325, and 
AOC 2 

Not a face to face meeting 

CAMP/Petroleum SMP discussions 
Not a “true” virtual meeting – everyone did not 
have the CAMP and Petroleum SMP 

Good meeting  

Good communication  

Recommitment of Team to get work done  

Getting to where an exit can be seen  

John did a good job as leader  

 

OPEN ACTION ITEMS 

Action Item 
# 

Responsible 
Party 

Status 
Due 
Date 

Action Item 
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OPEN ACTION ITEMS 

Action Item 
# 

Responsible 
Party 

Status 
Due 
Date 

Action Item 

A-0612-05 Charles Ongoing 4/01/2013 

Send John a copy of the monitoring well 
inventory.  09-2012 Update:  The monitoring 
well inventory is not accurate and is in the 
process of being updated.  01-2013 Update:  
Tread has not been able to get the well 
inventory updated.  There is a short list of 
monitoring wells that can be abandoned.  
John requested the list of wells to be 
abandoned be brought to the Team for 
approval before wells are abandoned.  
04-2013 Update:  Charles needs to verify the 
well locations before a contract can be written 
to perform the well inventory.  John W. 
suggested a site visit with Jeff Lockwood 
coming on board.  There was a contact 
awarded by Tread for 70 wells; however, the 
cost to abandon was not sufficient.  Funding 
is not the issue – the exact location of the 
wells (well survey) is the issue.  Charles 
suggested to determine NFA sites with no 
further monitoring and abandon those wells.   

A-0113-02 Charles Ongoing 2/8/2013 

Charles is to verify the dates in the FY 2013 
Petroleum SMP and send any changes in a 
letter to John.   

A-0113-07 Charles Ongoing 
By the next 

meeting 

Charles is to develop a milestone schedule 
for NSA Panama City.   

A-0413-02 Charles  4/12/2013 
Charles is to finish the LUC matrix document 
regarding training requirements.   

A-0413-03 Charles  4/12/2013 

Charles is to verify NFA sites with no 
monitoring (i.e., AOC 2 and SWMU 2) where 
the monitoring wells can be abandoned.   

A-0413-04 Charles  4/30/2013 
Charles is to prepare a public notice for the 
CRP/RAB.   

A-0413-05 Tom  4/11/2013 
Tom is to update the Team Charter with 
contact information for Gerry Walker.   

A-0413-06 Charles/Tom  5/20/2013 

Charles and Tom are to develop a table with 
the monitoring requirements of sites with 
conditional SRCOs/LUCIPs (G300 and AOC 1 
for example).   

A-0413-07 John  4/12/2013 
John is to write a letter commenting on Rev. 25 
of the CAMP.   

A-0413-08 Rich  4/10/2013 
Rich is to send the Petroleum SMP with 
updated dates to Team members.   

A-0413-09 Tom  4/11/2013 
Tom is to send the CAMP with updated dates 
to Team members.   

 

 



 

NSA PANAMA CITY PARTNERING TEAM MEETING MINUTES APRIL 2013 – DRAFT PAGE 10 OF 12 

 

2012-2013 CONSENSUS ITEMS 

Consensus 
Item # 

Consensus Item 

C-0412-01 The Team reached consensus to approve the December 2011 meeting minutes as final. 

C-0612-01 The Team reached consensus to approve the April 2012 meeting minutes as final. 

C-0612-02 
The Team reached consensus to adopt the modified Tier II Roles and Responsibilities as 
amended by the Team. 

C-0113-01 
The Team reached consensus to approve the June and September 2012 meeting 
minutes (with minor changes) as final. 

C-0413-01 The Team reached consensus to approve the January 2013 meeting minutes as final. 

 
 

PARKING LOT ITEMS 

Date Parking Lot Item 

06-2012 
The new PWO started at NSA PC in May 2012 – will need to invite him to a Partnering 
Team meeting.  

 
 
 

  



 

NSA PANAMA CITY PARTNERING TEAM MEETING MINUTES APRIL 2013 – DRAFT PAGE 11 OF 12 

FLORIDA NAVY TIER 2 UPDATE 

 The Tier 2 meeting was held via web meeting using Go-to-meeting on March 19, 2013.  

 Reorganization and Funding Updates 
 FDEP – Reorganization is complete, and there were no real changes on the DoD side.  

Jennifer Conklin has been hired to fill Jim’s and Eric’s vacant positions. 
 EPA – Job hirings and promotions are currently frozen.  Several Section Chiefs have left, but the 

jobs are not currently being filled.  It is anticipated the freeze will lift in June.  Issuing new work 
assignments and new contracts is also frozen until further notice.  The oversight contract 
selection will not happen until the end of the fiscal year.  The Period of Performance on the 
current oversight contract runs out at the end of next week.  The Federal Facilities Program will 
be taking a 7% cut in funding.  Furlough notices were received on March 1. 

 Navy – There is currently no travel, no training, and the potential for reduced hours (furloughs). It 
is anticipated that the furlough notification could happen within the next week or two.    

 BRAC – BRAC is experiencing the same uncertainty with sequestration.  There is currently no 
travel.  No official furlough notification has been given at this time, but it is anticipated to happen 
in the near future.  BRAC PMO SE was combined with BRAC PMO NE, and the director will be 
retiring in March; unsure if BRAC will be combined with another office or if an interim director will 
be appointed.   

There is concern about having Art Sanford at Tier I meetings representing BRAC since he is a 
contractor, and it could be perceived as a conflict with David being both the Tier I BRAC 
Representative and the Tier II link.   

 Tier I Team Presentation 
Charles Cook from the Panama City I Team provided the presentation to Tier II.  Tom Johnston from 
Tetra Tech also joined the conference call.  GREAT JOB, CHARLES! 

 Exit Strategy Revision 
Sarah suggested talking with Tier I Teams to discuss what Arne Olsen is doing with the Exit Strategy.  
Currently, Arne is converting the Exit Strategy from Excel to Microsoft Project.   

The Exit Strategy subcommittee is working on a mock-up report with what the Tier II Team wants to 
see.  It is the subcommittee’s goal to have the revised Exit Strategy completed by September 2013.  

 Review of Tier II FY2013 Goals 
The following Tier II goals for FY 2013 were revised and/or updated at the March 2013 meeting: 

 Develop an appropriate submission (Lessons Learned) and review schedule for Five Year 
Reviews.  Ongoing – The table provided by Jeff will be revised and reviewed at the next meeting.   

 Define the purpose and attributes of the Exit Strategy, revise the format, and distribute the 
information for Tier I implementation.  Ongoing 

 Continue to develop contingencies for virtual meetings.  Ongoing 
 Have the petroleum SMP Amendment submitted by August 1, 2013, and finalized by September 

30, 2013.  Ongoing  
 Consider response complete requirements in the revised Exit Strategy.  Ongoing 
 Disseminate guidance on Tier I presentation formats.  Completed 
 Complete guidance on raising Tier I issues to Tier II and disseminate to Tier I Teams.  

Completed 

 FDEP Combined Cleanup Rules 
Sarah asked if there is a timeline or update for the One Cleanup Rule.   
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Kim stated the department initiated the process of combining all four cleanup rules almost a year ago.  
All four cleanup programs are similar as far as the cleanup process, but with statutory differences.  It 
is estimated the rest of the process will take approximately 6 weeks, and the rule will be in effect.  
The rule will be Chapter 62-780; thus, petroleum sites will not use Chapter 62-770 anymore.   

There will be a rule workshop based on the changes.  The public comment period is currently open, 
and Kim can send the link if needed.   

 RITZ 
The RITZ will be held May 22-23 at NAS Jacksonville.  Tentative topics include vapor intrusion, 
transition to passive samplers, advances in sediment characterization and remediation, 
environmental molecular diagnostic tools, lessons learned from DNAPL treatments, and MRP: 
Science and Technology Update.  Contractors and the FDEP are welcome to attend the RITZ. 

 Next meeting is scheduled for June 19-20, 2013, in Orlando or Jacksonville 
The Key West Tier I Partnering Team will be invited to present at the Tier II meeting.  

 

 


